§950.20

for the payment of covered costs, in ac-
cordance with the procedures in sub-
part C of this part for the payment of
covered costs, if a covered event(s) is
determined to be the cause of delay in
attainment of full power operation,
provided that:

(1) Under Standby Support Contracts
for the subsequent four reactors, cov-
ered delay may occur only after the
initial 180-day period of delay, and

(2) The sponsor has used due dili-
gence to mitigate, shorten, and end,
the covered delay and associated costs
covered by the Standby Support Con-
tract.

(d) Covered costs. Bach Standby Sup-
port Contract shall include a provision
to specify the type of costs for which
the Department shall provide payment
to a sponsor for covered delay in ac-
cordance with the procedures set forth
in subparts C and D of this part. The
types of costs shall be limited to either
or both, dependent upon the terms of
the contract:

(1) The principal or interest on which
the loan costs for the Program Account
was calculated; and

(2) The incremental costs on which
funding for the Grant Account was cal-
culated.

(e) ITAAC Schedule. Each Standby
Support Contract shall provide for ad-
justments to the ITAAC review sched-
ule when the parties deem necessary,
in the case where the Commission has
not provided any rules, guidance, audit
procedures or formal Commission opin-
ions setting schedules for review of in-
spections, tests, analyses and accept-
ance criteria under a combined license,
upon review and approval by the De-
partment and the sponsor. Adjust-
ments to the ITAAC review schedule
must be in writing, expressly approved
by the Department and the sponsor,
and remain in effective for determining
covered events unless and until a sub-
sequently issued ITAAC review sched-
ule is approved by the parties.

Subpart C—Claims Administration
Process

§950.20 General provisions.

The parties shall include provisions
in the Standby Support Contract to
specify the procedures and conditions
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set forth in this subpart for the sub-
mission of claims and the payment of
covered costs under the Standby Sup-
port Contract. A sponsor is required to
establish that there is a covered event,
a covered delay and a covered cost; the
Department is required to establish an
exclusion in accordance with §950.14(b).

§950.21

(a) A sponsor shall submit in writing
to the Claims Administrator a notifica-
tion that a covered event has occurred
that has delayed the schedule for con-
struction or testing and that may
cause covered delay. The sponsor shall
submit the notification to the Claims
Administrator no later than thirty (30)
days of the end of the covered event
and contain the following information:

(1) A description and explanation of
the covered event, including supporting
documentation of the event;

(2) The duration of the delay in the
schedule for construction, testing and
full power operation, and the schedule
for inspections, tests, analyses and ac-
ceptance criteria, if applicable;

(3) The sponsor’s projection of the du-
ration of covered delay;

(4) A revised schedule for construc-
tion, testing and full power operation,
including the dates of system level
construction or testing that had been
conducted prior to the event; and

(5) A revised inspections, tests, anal-
yses, and acceptance criteria schedule,
if applicable, including the dates of
Commission review of inspections,
tests, analyses, and acceptance criteria
that had been conducted prior to the
event.

(b) An authorized representative of
the sponsor shall sign the notification
of a covered event, certify the notifica-
tion is made in good faith and the cov-
ered event is not an exclusion as speci-
fied in §950.14(b), and represent that
the supporting information is accurate
and complete to the sponsor’s knowl-
edge and belief.

Notification of covered event.

§950.22 Covered event determination.

(a) Completeness review. Upon notifi-
cation of a covered event from the
sponsor, the Claims Administrator
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